

## Initial Project Planning Template

|               |               |
|---------------|---------------|
| Date          | 15 March 2026 |
| Team ID       |               |
| Project Name  | Rising Water  |
| Maximum Marks | 5 Marks       |

### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

| Sprint   | Functional Requirement (Epic)   | User Story Number | User Story / Task                                                                                      | Story Points | Priority | Team Members | Sprint Start Date | Sprint End Date (Planned) |
|----------|---------------------------------|-------------------|--------------------------------------------------------------------------------------------------------|--------------|----------|--------------|-------------------|---------------------------|
| Sprint-1 | Data Collection & Preprocessing | USN-1             | As a data engineer, I can collect flood-related datasets from reliable sources.                        | 3            | High     | Member 1     | 07-06-2026        | 13-06-2026                |
| Sprint-1 | Data Collection & Preprocessing | USN-2             | As a data engineer, I can clean, preprocess, and normalize the dataset for model training.             | 5            | High     | Member 1     | 07-06-2026        | 13-06-2026                |
| Sprint-2 | Data Analysis                   | USN-3             | As a data analyst, I can perform exploratory data analysis (EDA) and visualize flood-related patterns. | 3            | High     | Member 2     | 14-06-2026        | 20-06-2026                |
| Sprint-2 | Machine Learning                | USN-4             | As an ML engineer, I can train and compare multiple machine learning models for flood prediction.      | 8            | High     | Member 3     | 14-06-2026        | 20-06-2026                |
| Sprint-3 | Machine Learning                | USN-5             | As an ML engineer, I can evaluate the trained model and save the best-performing model.                | 5            | High     | Member 3     | 21-06-2026        | 27-06-2026                |

| <b>Sprint</b> | <b>Functional Requirement (Epic)</b> | <b>User Story Number</b> | <b>User Story / Task</b>                                                                                 | <b>Story Points</b> | <b>Priority</b> | <b>Team Members</b> | <b>Sprint Start Date</b> | <b>Sprint End Date (Planned)</b> |
|---------------|--------------------------------------|--------------------------|----------------------------------------------------------------------------------------------------------|---------------------|-----------------|---------------------|--------------------------|----------------------------------|
| Sprint-3      | Web Application                      | USN-6                    | As a user, I can enter flood parameters and receive a flood risk prediction through the web application. | 5                   | High            | Member 4            | <b>21-06-2026</b>        | <b>27-06-2026</b>                |
| Sprint-4      | Dashboard & Reports                  | USN-7                    | As a user, I can view prediction results, charts, and safety recommendations.                            | 3                   | Medium          | Member 2 & Member 4 | <b>28-06-2026</b>        | <b>04-07-2026</b>                |
| Sprint-4      | Testing & Deployment                 | USN-8                    | As a developer, I can test, deploy, and document the application for end users.                          | 5                   | High            | All Members         | <b>28-06-2026</b>        | <b>04-07-2026</b>                |

Member 1 = **Kalluri Renuka**

Member 2 =**Bharath Chandra Yamarthi**

Member 3 =**Sucharita Ganesuni**

Member 4 =**P Harshvardhan Reddy**